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SOURCE OF SUPPLY AND QUALITY REQUIREMENTS

In approving the quality of material to be supplied, all material will be new, unless otherwise
provided in the special provisions.

The Contractor may request the substitution of equal or better materials. Proof that the material
is equal or better must be furnished to the Resident/Regional Engineer by the Contractor. No
additional cost is allowed for substitution of materials.

MATERIALSORDER APPROVAL

The Resident/Regional Engineer will document in writing all approvals of materials to be
purchased as listed in Subsection 106.02 of the ITD Specifications. Thisincludes the initial list
of materials and any supplemental lists required. Prior to giving approval, the materials list
must be reviewed to verify that quantities are acceptable to mitigate delays because of
insufficient material and to prevent excess material on hand.

SAMPLES, TESTS, CITED SPECIFICATIONS

Residency personnel should be familiar with current test methods and Minimum Testing
Requirements (MTR’s), and they should be discussed at the preconstruction meeting. When a
test method or MTR is revised during the course of a project, the latest version shall be used.
Revised test methods or MTR’ s that significantly impact the contractor should be evaluated and
may require a change order.

Materials acceptance is preferably accomplished before any materials are incorporated into ITD
congtruction projects.  All materials sampling, testing, and the receipt of required
manufacturer’s certification of construction materials shall be completed in a timely and
accurate manner as the project progresses. Tests will be performed or obtained as defined by
the ITD Quality Assurance Program in the ITD Field Test Manual. Independent Assurance
testing is also arequired part of the ITD Quality Assurance Program and will be performed as
defined by the Independent Assurance Program in the ITD Field Test Manua. The
Resident/Regional Engineer shall withhold payment to the Contractor for any material where
the required contractor acceptance sampling, testing, and/or certification have not been
accomplished.

The ITD Field Test Manua further states that a summarization of sampling, testing, and
certifications will be assembled by the project Resident/Regional Engineer into a “Materials
Summary Report.” The Materials Summary Report, the Independent Assurance Log, and the
Materials Certification letter signed by the District Engineer shall be submitted to the
headquarters Materials Section for every construction project under ITD contract within sixty
(60) days from the District Engineer’s final acceptance of the project. Each District shall
implement procedures to accomplish these requirements,

The headquarters Construction and Materials Sections monitor the Districts progress on a
quarterly basis and provide the Chief Engineer with reports regarding the following:

1. Payment for out of specification material.

2. Payment for material that was not sampled, tested, or certified as required by the
specifications.

3. Failure to perform, or alack of, Independent Assurance testing.
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4. Failure to submit the Materials Summary Report and the Materials Certification letter to
the headquarters Materials Section within sixty (60) days from the District Engineer’s
final acceptance of the project.

The headquarters Materials Section reviews each submitted Materials Summary Report and the
Materials Certification letter for completeness and accuracy. The District is then notified if any
additions or corrections are needed and the District will provide the needed information as soon
aspossible.

The headquarters Materials Section will forward the final Materials Summary Report and the
Materials Certification letter to FHWA (when required), Financial Services, and the
Construction Section within sixty (60) days after the original submittal of the report and letter
by the District.

CERTIFICATION OF MATERIALS

Certain materials and fabricated items or small quantities of miscellaneous non-critical materials
may be accepted based on certification by the manufacturer that the material furnished complies
with specifications. The Minimum Testing Requirements (MTRs) Section 8.25 and Field Test
Manual Part I, Section 8.12 and 8.13 indicate items that may be accepted by certification.
Standard Specifications, Plans, and Special Provisions may also indicate certification
requirements. Certification for materials other than those provided shall be approved by the
Materials Engineer for acceptability.

Buy America

For al federa-aid projects only, all steel materials and products that contain significant
guantities of steel must be certified that the steel was manufactured in the United States of
America. Such certification shall be provided prior to incorporation of these materials into the
project. Materids that are only used or rented during the project construction, but not
incorporated into the work, do not require certification.

Larger quantities of steel that will be incorporated into the project should be certified by the
manufacturer; i.e.,, the mill that produced or rolled and fabricated structural steel shapes.
Smaller quantities of steel where the product is incorporated into a manufactured item such as
right of way markers may be certified by the fabricator of the finished product.

Buy American Certifications shall conform to the following type of wording:

The reinforcing steel materials incorporated into the reinforced concrete pipe culvert
furnished to Idaho Federal-Aid Project _(project number) by (Name of Supply
Company) have been produced in the United States and all manufacturing processes
for these materials including the application of coatings have occurred in the United
States.

(Signature)

Name Company Title
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The certification must be signed by a person having quality control responsibility for the
company that manufactures, fabricates, or supplies the material.

Small quantities of steel may be accepted without Buy American Certification, so long as its
total value for the project does not exceed 0.1% of the contract amount or $2,500, whichever is
greater. The cost shall include the engineering and fabrication costs necessary to make the steel
fit the finished product.

MATERIAL SOURCES
Designated Sources

Authority to use the sources listed in the contract is based on one of the following forms of
acquisition:

Source I nstrument
Department-Owned Warranty Deed
Bureau of Land Management Free-Use Permit
Forest Service & Atomic Energy Commission  Free-Use Permit
Bureau of Reclamation License for Removing
Road Building Materials
Bureau of Indian Affairs Business Lease
State Land Board Mineral Lease
Privately Owned Materials Lease

The special provisions and materials source plat will contain stipulations affecting the use of
the source and must be enforced as any other contract requirement. The Resident/Regional
Engineer should be familiar with the original use or purchase agreement to assure compliance
with all stipulations and conditions.

The materials source plat should be studied carefully to determine the boundaries of the source
and designated areas. In all cases, the Resident/Regiona Engineer should endeavor to control
the operation of the source to prevent waste of material, unsightly or hazardous conditions, and
unnecessary handling of stripping or overburden on future projects.

Royalty Payments

The Standard Specification book, Subsection 106.09, states in part, “Material removed from
designated sources shall be paid for by the Contractor at the rate specified. Payment shall be
made to the named owner at the specified unit cost on the basis of the monthly estimate the first
15 days of the month following the one in which the material was removed.”

This Subsection also applies to those sources for which the royalty is deducted from the estimate
and pad by the State. Generdly, this involves sources owned by the State Land Board, and
their regulations provide for interest and penalties on the late payments.
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To prevent such payments from being overlooked; the Resident Engineer, at the time of
preparing the Contractor’s voucher, shall prepare a second voucher to the source owner for
payment of the royalty. In place of the owner’'s signature on the second voucher write, “per
agreement with " This voucher will then be transmitted to the District Office
for payment. THIS APPLIES ONLY TO THOSE SOURCES FOR WHICH ITD IS PAYING
THE ROYALTY DIRECTLY TO THE OWNER.

Contractor Furnished Sources

The Contractor, with written approval, may provide material from other than designated
material deposits. However, the request may be denied even though material of comparable
quality has been proposed. Generaly, no request will be approved that will result in an increase
in cost to the State on the existing or subsequent contracts. Other areas of concern are
aesthetics, ecology, adjacent land use, cultural resource protection, traffic safety, adequate
reclamation provisions, local ordinances, or planning restrictions. Detrimental effects in these
areas may result in denials or restrictive stipulations as a condition of approval.

Prior to the Contractor’s disturbance of the ground surface of the proposed aternate materials
source for investigation, stripping, or other purposes, a cultural resource clearance must be
obtained. The department will make every reasonable effort to perform the cultural resource
investigations of proposed sources expeditioudly.

The Contractor must make known plans to use an aternate source as early as possible to avoid
delays in operations and scheduling problems. Immediate response by the highway
archaeologist may not be possible due to other demands or weather conditions, i.e., snow cover
can delay investigation. The requirements for a cultural resource clearance should be discussed
with the Contractor no later than the preconstruction meeting. Earlier contact with the
Contractor may be appropriate, depending on the circumstance involved.

The Contractor’s initial request for a change of source must be in writing and include a map of
the proposed source with complete legal descriptions. Upon receipt of the request, the
Resident/Regiona Engineer shall transmit a copy of the Contractor’s submittal to the highway
archaeologist requesting an investigation of the source. The request for a cultural resource
investigation should include a recommended time frame for completion of the investigation.

Copies of the Resident/Regional Engineer’s request should go to the Construction Engineer,
Roadway Design Engineer, Materials Engineer, District Engineer, District Environmental
Manager, and the District Materials Engineer.

If cultural resources are discovered by the cultural resource investigation, the cost of salvage
will be assessed and the highway archaeologist will provide the District this information. Cost
of salvaging a site or sites with a Contractor proposed source would be the obligation of the
Contractor.

All materials sources require cultural resource clearance, regardless of whether commercial or
noncommercid, if those sources:

Are located on public land;

May be purchased by the department;

Require or are covered by afederal permit of any type; or
May be used on afedera-aid project.

Prior cultural resource clearance of a materials source may still be applicable so long as the
boundaries of the source have not been expanded since clearance. District Materials and
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headquarters Materials sections should maintain in their pit files the cultural resource clearance
status of all appropriate materials sources in each District. Commercial sources of concrete and
plant mix aggregates listed in Part |1 - Quality Control of the Field Test Manual may indicate the
clearance status of commonly used commercia sources.

Upon obtaining a cultural resource clearance of a proposed alternate source, the Contractor shall
be informed in writing by the Resident/Regional Engineer that clearance has been obtained.
The Contractor will also be informed to submit a source investigation record, a reclamation plan
approved by the Idaho Department of Lands, and other pertinent information necessary to
establish that material of comparable or better quality to the designated source is to be provided
and that applicable state and local 1aws and ordinances will be met. Normally, the conditions of
source use should be comparable to those established in the contract for the designated source
regarding resloping, drainage, seeding, etc.

The Contractor must do the work necessary to investigate the source, allow samplesto be taken,
and provide information required for the reclamation of the source, including any surveys
deemed necessary. Sampling and testing will be done by the Resident/Regional Engineer in
accordance with the fee schedule in the contract. The Contractor may have the testing
performed by an approved commercia laboratory. Sampling must be performed by department
personnel and will be in accordance with Idaho T-27, Standard Method of Investigation of
Aggregate and Borrow Deposits.

The acquisition of alternate sources is the Contractor’ s responsibility.
See the Materials manual, Section 16-200, Materials Source, for additional guidance.

Following is a summary of the normal length of time required to test samples from alternate
sources after the material has been received in the laboratory. The times are for testing purposes
only and do not include time allowances for cultural resource investigations or time required to
obtain Land Department approval of reclamation plans or amendments to reclamation plans.

Borrow

Granular Borrow

Base Aggregate

Filler for Aggregate Base 10to 14 days

Cover Coat Materia

Specia Backfill

Coarse Aggregate for Concrete

Plant Mix Aggregate

Treated Base Materials

Filler for Plant Mix Aggregate 30 to 40 days
or Treated Base Materials

Road Mix Aggregates

Fine Aggregate for Concrete 40 days

District Approval of Alternate Material Sources

The District Engineer may approve requests for alternate materials sources under certain
conditions outlined below. All other requests must have the approval of the Assistant Chief
Engineer (Operations).

06/11/02 5
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The District Engineer may approve aternate sources with the verbal concurrence of the
Materias Engineer if one of the following conditions is met:
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1.

2.

The aternate sources have been tested and approved for use intended and are of
comparable quality to the designated source, but were not designated for the specific
project in question; or

The aternate sources are requested for Special Backfill, Granular Borrow, Topsoil,
Blotter, or Sanding Material that are normally tested at the District level.

Prior to issuing approval, the District shall evaluate the following considerations:

a)

b)
c)
d)

Materials from the aternate source shall be equal or better than from the designated
source. Current test reports covering the material for its intended use should be on file.

A pit number and lease description should be on file.
A source map and investigation record may be appropriate and if so, should be on file.
A reclamation plan, if necessary, must have approval of the State Land Board.

The approval letter should include:

Appropriate identification of the alternate materials source.

A list of the contract items that may be obtained from the alternate source.

The Contractor's cost for additional testing by the State.

The laboratory test numbers used to verify the acceptability of the alternate source.

Any specia requirements in the use of the source upon which the approval is contingent.

A statement that the approval shall result in no additional cost to the State. Some
considerations that are commonly neglected are utility adjustments, settlement pond
construction, drainage, and access problems. Any costs associated with these
considerations, including the cost of railroad company flagging, are to be the Contractor's
responsibility.

Headquarters Approval of Alternate Material Source Requests

When a materia source cannot be approved by the District, a transmittal letter and the

Contractor’s request shall be sent to the Construction Engineer. Additionally, copies of the
packet will be sent to the Assistant Chief Engineer (Operations), Resident/Regional Engineer,
and District Files. The original Contractor request and original source plat will be sent to the
Materials Engineer. The transmittal |etter shall include the following information:

District recommendations for or against the request along with reasons therefore.
Pit number and lease description.

Source map and investigation record.

Proposed or approved reclamation plan

Contract items for which a change is requested.

Contract number.

Laboratory test numbers representing material from the alternate source.
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Recommended conditions of use of the alternate source if approved.

Any changes in plans or specifications requiring a change order in addition to approval
of alternate source.

The Materials Engineer will prepare the reply to the Contractor. The approval letter will be
reviewed by the Construction Engineer prior to being sent to the Assistant Chief Engineer
(Operations) for signature. The letter authorizing a change of source becomes a part of the
contract; and no change order is required unless a change in plans or specifications is necessary
because of the source change.

The Digtrict Engineer is responsible for the communications to the Contractor when denial of
the source change request is necessary, regardless of the decision being made at the District or
headquarters level.

Approval of Filler Sources

The Standard Specifications, Subsection 703.01, states “blend sand may be approved for use to
correct deficiencies in grading sizes providing the combination meets the specification
requirements for the class of material being produced.” This approva will be handled the same
as a Contractor Furnished Sources (see Section 106.09, page 2).

Approva of quality of the blend sand must be proven by laboratory testing for its intended use,
whether in aggregate base materials, asphalt pavements, concrete fine aggregate, or any other
materials. After testing for suitability for use, the Materials section will authorize the
maximum permissible proportions.

Naturally-occurring blend sand will not normally be approved for use when the specifications
require rejecting natural fines. Blend sand, which is produced from crushing of oversize
material, may be approved by the Materials section if it meets quality requirements.

ITD-1121, M aterials Sour ce Release

An ITD-1121, Materials Source Release, or a letter of release is required on al designated
sources used on the project other than those owned by the Idaho Transportation Department, or
for Bureau of Land Management sources secured by withdrawal, or for commercial sources, or
sources secured by the contractor.

The Contractor is responsible for obtaining the source releases. The Resident/Regional
Engineer will provide the necessary forms (see Exhibits 106.09-1 through 106.09-3).

ITD-900, Summary of Materials Used

ITD-900, Summary of Materials Used, must be prepared at the completion of each contract
involving removal of either aggregate or borrow from any source.

Furnish Materials, Labor, and Equipment to Other Political Divisions of Gover nment
The department has a policy for transactions with other political divisions of government.

When total costs are not known, such as contractual services, etc., written agreements supported
by proper resolution should be entered into and the recipient of the service billed and payments
made promptly to the Idaho Transportation Department in accordance with the agreement. (See
Board and Administrative Policies B & A-19-02, Sales to Other Jurisdictions.)
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Date
Contractor’s Name & Address RE: Project No.
Key No.
Contract No.
Dear Mr./Ms. Contractor:
Your request dated , to use Source . owned by , located at , as a contractor

furnished source, has been approved for the following contract item(s):

ITEM NUMBER ITEM DESCRIPTION
The (approval)(or disapproval) to use this source is based on: Source is on the District ____ Qualified
Aggregate Materials Supplier List.

It is understood this source approval is granted upon the condition the material used from this source is within
specification requirements of this contract.

You will assume full responsibility for any and all claims, liabilities and/or damages by reason of the removal of
material from Source

Any claim for additional payiﬁent will not be allowed, and it is further understood that should the source prove
inadequate in quantity or unsuitable in quality, any expense involved to produce material as contracted for will be
borne by your company. '

Sincerely,

RESIDENT ENGINEER

ce: per District MTLS  CONST
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Date
Contractor’s Name & Address. RE: Project No.
Key No.
Contract No.

Dear Mr./Ms. Contractor:

Your request dated , to use Source , owned by , located at __ ,
contractor furnished source, has been (approved for the following contract itermn(s):) (or disapproved.)

asa

ITEM NUMBER ITEM DESCRIPTION

The (approval)(or disapproval) to use this source is based on:

. Laboratory test numbers indicating material meets quality specifications.
Reclamation plan number approval dated __

Source plat dated , described as
Cultural resource clearance approval dated
Environmental impact or permit approval dated

. Matenals Source Release , dated
Royalty rate of

NowAwWN -

It is understood this source approval is granted upon the condition the material used from this source is within
specification requirements of this contract.

You will agsume full responsibility for any and all claims, liabilities and/or damages by reason of the removal of
material from Source

Any claim for additional payment will not be allowed, and it is further understood that should the source prove
inadequate in quantity or unsuitable in quality, any expense mvolved to produce material as contracted for will be
borne by your company.

Sincerely,

DISTRICT ENGINEER

cc: per District MTLS w/attach CONST



CONTRACT ADMINISTRATION Control of Materials Exhibit 106.09-3

ITD-1121  2-99

MATERIALS SOURCE RELEASE

Project Location Rock Creek to Schmuckmeyer R4.

Project No. ST-1234(567)

Key No. 1234 Highway No. SH-13

County  Blaine.

- Iwe, Elmer Snodgrass & Bertha Snodgrasge undersigned, owner(s) of Materials Source No. B1-81

located in the NE%: SWs of Section _ 20 | Township__ 3N ,Range M B.M,, further

described as follows: 2.9 miles west of Midvill, left of SH-13, M.P.-28

2

and under lease agreement dated July 4, 1998 with Acme Paving, Inc. , Contractor,
for use under Contract No. 1234 hereby acknowledge receipt of payment in full for materials taken to

date and also acknowledgé that all provisions of said lease agreement have been fully complied with.

Dated: Signature(s) of Property Owner(s):
' February 29, 1999 6/ arZ
/
Remarks:

20,000 Tons @ $0.63/Ton Royalty.

Total amount paid was twelve thousand and six hundred and no/100 dollars

($12,600.00) .

This form must be signed before the final claim will be paid.

Original to: Resident Engineer Copy to: Property Owner(s)
Contractor
District Engineer
Financial Services
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